MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
14-Sep	15-Sep	16-Sep	17-Sep	18-Sep	19-Sep	20-Sep
21-Sep	22-Sep	23-Sep	24-Sep	25-Sep	26-Sep	27-Sep Sprint 1 Planning
28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct Project Proposal
5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct Sprint 1 Review Sprint 1 Retrospective	11-Oct Sprint 2 Planning
12-Oct	13-Oct	14-Oct Progressive Demo A	15-Oct	16-Oct	17-Oct	18-Oct
19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct Sprint 2 Review Sprint 2 Retrospective	25-Oct Sprint 3 Planning
26-Oct	27-Oct	28-Oct Retrospective A	29-Oct	30-Oct	31-Oct	1-Nov
2-Nov	3-Nov	4-Nov Progressive Demo B	5-Nov	6-Nov	7-Nov Sprint 3 Review Sprint 3 Retrospective	8-Nov Sprint 4 Planning
9-Nov	10-Nov	11-Nov Retrospective B	12-Nov	13-Nov	14-Nov	15-Nov
16-Nov Software Quality Project Report	17-Nov	18-Nov Final Project Demo	19-Nov	20-Nov Peer Assessment	21-Nov	22-Nov